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The following change is incorporated in contract DTRS57-97-C-00107.

1.  Section A, the face value of the contract is changed as follows:

  From  By  To

Total CPAF  “Redacted”  “Redacted” “Redacted”

2. Section B, Contract Year 1 is changed as follows by this administrative correction.

  From  By  To

Estimated Cost  “Redacted”  “Redacted”  “Redacted”
Award Fee “Redacted” “Redacted”  “Redacted”
Total CPAF  “Redacted”  “Redacted”  “Redacted”

3. The amount allowed under this contract for hardware and software maintenance in Year 1
is hereby increased from $300,000 by $100,000 to $400,000.
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4.  Section C, the following adjustment to the indicated labor categories are made:

Labor Category             Labor Year Changes

Administrative Applications

Senior Specialist Reduce from 5.00 to 3.50
Programmer Reduce from 3.00 to 2.50
Senior Systems Support Specialist Reduce from 3.00 to 2.00

Total Reduce from 25.40 to 22.40

Facility Operations

Imaging Support Specialist Reduce from 1.00 to 0.50
Server Support Specialist Reduce from 1.00 to 0.25
Sr. Systems Administrator Increase from 0.00 to 0.30
Sr. Imaging Support Specialist Increase from 0.00 to 0.50

Total Reduce from 17.00 to 16.55

Systems Planning No Change

Network Administration

Senior Network Engineer Reduce from 3.00 to 1.00
Network Engineer Increase from 0.00 to 0.65
Exchange Migration Specialist Increase from 0.00 to 1.20

Total Reduce from 17.00 to 16.85

Contract Administration No Change

Overall Total Reduce from 69.10 to 65.50
Includes Specific Subcontractor Hours of 1.35.


